

SCoREBOARD

Triparty Collateral Management – H2 2023

Luxembourgish NSG

Background

Since publication of the Collateral Management Harmonisation Report in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a **Single Collateral Management Rulebook for Europe (SCoRE)**.

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by November 2024. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums that have been established in the markets covered by the AMI-SeCo to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe contains 17 Standards related to triparty collateral management (published as the [SCoRE Standards for Triparty Collateral Management](#)). Implementation progress is monitored twice per year.

Introduction

This summary report presents the results of the H2 2023 monitoring exercise conducted by the Luxembourgish NSG with the involvement among the following stakeholders:

- 2 TPAs – Clearstream Banking Luxembourg and JP Morgan

The findings of the monitoring exercise reflect the Milestones roadmap in place by the time the survey closed (i.e., 13 October 2023) and do not yet consider the AMI-SeCo reflections on the rescheduling of the existing SCoRE Standards

There are two TPAs monitored in the Luxembourg market

implementation deadline from 8 April 2024 to 18 November 2024. In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 11 inclusive “Final external communication on SCoRE” (with a deadline of 22 May 2023) as described in section 3 below.

Section 1 presents the key takeaways. Section 2 depicts the entity compliance status with the standards. Section 3 provides an overview of the progress against the individual milestones and section 4 focuses on concluding remarks.


1

Key takeaways

Implementation of the Triparty Collateral Management Standards in the Luxembourgish market is on track

The implementation of the Triparty Collateral Management Standards in the Luxembourgish market is on track for the two reporting entities, namely Clearstream Banking Luxembourg and JP Morgan.

Figure 1
Summary of the monitoring exercise

 <small>TRIPARTY COLLATERAL MANAGEMENT RELEVANCE FOR EUROPE</small>	 Response Rate	 Implementation Status	Are all milestones 1 to 11 inclusive achieved?	Will the last milestone 13 be implemented on time (i.e. by 08 April 2024)?
TPA - Clearstream Banking Luxembourg	Survey submitted	Implemented 8.33% Implementation started 91.6% Analysis started 0% Analysis not started 0% Non applicable standards 0% Replies not submitted 0%	No	11/24
TPA - JP Morgan	Survey NOT submitted	Implemented 0% Implementation started 0% Analysis started 0% Analysis not started 0% Non applicable standards 0% Replies not submitted 100%	No	Milestones TBC

CBL implementation is on track

TPA – Clearstream Banking Luxembourg

The TPA Clearstream Banking Luxembourg is already compliant with three out of the seventeen standards (Standard 12: Partial Settlement, Standard 14: Usage Baskets and Standard 15: Future Dated). The remaining standards are still under ongoing implementation.

Clearstream Banking Luxembourg expects to be fully compliant by the implementation deadline agreed by the AMI-SeCo.

TPA – JP Morgan

JP Morgan implementation is on track

JP Morgan TPA is already compliant with two out of the seventeen standards (Standard 14: Usage of Baskets and Standard 15: Future Dated). Three standards are reported as not applicable to JP Morgan (Standard 11: Handling of Corporate Actions, Standard 16: Operating Hours, and Standard 17: Cut-off Times), and one standard as partly not applicable (Standard 1: ISO 20022 Messaging), to the extent that it pertains to the collateralisation of central bank operations only. The remaining standards are either in the course of being implemented or being further analysed.

JP Morgan TPA expects to be fully compliant by the implementation deadline agreed by the AMI-SeCo.

NCB

Banque centrale du Luxembourg will adopt the Single Triparty Model

Banque centrale du Luxembourg is on track to implement the SCoRE Standards for Triparty Collateral Management as of the go-live of the ECMS.

2

Compliance level with the standards

This section provides an overview of the current status of compliance with the triparty collateral management standards. TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below.

Figure 2

Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

Table 1

Compliance level with the standards

STANDARD	TPA - Clearstream Banking Luxembourg	TPA - JP Morgan
1: ISO 20022 messaging	G	R
2: Initiation	G	R
3: Increase	G	R
4: Decrease	G	R
5: Revaluation	G	R
6: Cancellation	G	R
7: Unilateral removal	G	R
8: Reporting on flows	G	R
9: Reporting on stocks	G	R
10: Closure	G	R
11: Handling of CA	G	R
12: Partial settlement	B	R
13: Reference data	G	R
14: Usage of baskets	B	R
15: Future dated	B	R
16: Operating hours	G	R
17: Cut-off Times Rule 1	G	R
17: Cut-off Times Rule 2	G	R
17: Cut-off Times Rule 3	G	R
17: Cut-off Times Rule 4	G	R

Notes:

- Several sub-standards to Standard 1 are non-applicable to JP Morgan. In light of this, the computation of the presented colour code only covers those sub-standards that are relevant to the entity.

3 Progress against the milestones

This section tracks market stakeholders progress in implementing the Standards against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline to achieve compliance and implementation of the standards. The Milestone dates refer to the timeline in place at the moment of survey closing (i.e., 13 October 2023) and do not yet consider the AMI-SeCo reflections on the rescheduling of the existing SCoRE Standards implementation deadline from 8 April 2024 to 18 November 2024.

Table 2

Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	10/03/2023
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	22/05/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	22/05/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	16/02/2024
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	08/04/2024

The current H2 2023 monitoring exercise focuses on milestones 1 to 11 given that Milestone 11 “Final external communication on SCoRE” (with a deadline of 22 May 2023) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved. Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3

Expectation of achieving the milestones at the set dates

	TPA - Clearstream Banking Luxembourg	TPA - JP Morgan
Milestone 1 June 2020	Yes	Yes
Milestone 2 March 2021	Yes	Yes
Milestone 3 July 2021	Yes	Yes
Milestone 4 December 2021	Yes	R
Milestone 5 December 2021	Yes	R
Milestone 6 January 2022	Yes	R
Milestone 7 June 2022	06/24	R
Milestone 8 July 2022	Yes	R
Milestone 9 March 2023	08/24	R
Milestone 10 May 2023	Yes	R
Milestone 11 May 2023	Yes	R
Milestone 12 February 2024	10/24	R
Milestone 13 April 2024	11/24	R

4 Concluding remarks

All reporting entities confirm that the Standards will be implemented in accordance with the implementation deadline agreed by the AMI-SeCo. Some entities report slightly later interim milestones, but this does not impact the entities' ability to achieve full compliance on time and thus is not considered an issue of concern at this juncture.

© **European Central Bank, 2024**

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).