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Background 

The Adaptation Plan provides information on the changes which will be 
implemented to meet the AMI-SeCo Standards for Billing Processes which form 
part of the Single Collateral Management Rulebook for Europe (SCoRE). Full 
details of the Billing Processes Standards can be found on the ECB website. 

The document is structured as follows: Section 1 (Cover Letter) provides a high-
level summary of the changes in order to implement the AMI-SeCo Standards. 
Section 2 (Adaptation Plan Table) then provides a more detailed overview per 
Standard covering a feasibility assessment and the implementation milestones. 

1 Cover Letter 

The roadmap for joining T2S in September 2023 is the priority number one on 
the Finnish market. All other priorities are being analysed in proportion to the 
T2S roadmap and the mandatory changes stemming from CSDR Settlement 
Penalty Mechanism and T2-T2S consolidation. Having all issues completed 
according to the original adaptation plan by November 2023 is challenging. 
Euroclear Finland will initiate a planning round for the remaining tasks in 2021 
and the implementation plan will be created by the end of 2022. Therefore exact 
deadline dates for completing activities cannot be provided at this point.  
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2 Adaptation Plan Table 

AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of 
Standard Standard Adaptation 

Required? 
Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

1 Implementation 
of ISO 20022 
messages for 
billing processes 

Dissemination of billing 
information shall be offered 
using an ISO 20022 
message. 

Adaptation 
Required 

. 
camt.077 will be available for all 
EFi’s depository participants in 
November 2023. In parallel with 
cam.077, EFi will offer the 
existing invoices to depository 
participants.  

  

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☐ 
 

2 Harmonised 
billing cycles 

Billing information shall be 
provided on a monthly 
basis. The billing period 
shall be from the first day of 
the month to the last day of 
the month inclusive. 

Implemented     

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☐ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of 
Standard Standard Adaptation 

Required? 
Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

3 Cut-off date for 
provision of 
billing 
information by 
(I)CSDs 

(I)CSDs shall provide billing 
information to their clients 
no later than the 8th (or next 
business day) of the month 
for fees related to 
depository services and/or 
triparty collateral 
management services. 

Implemented 
Invoices are sent on 2nd 
business day of the following 
month 

  

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☐ 
 

4 Harmonised 
dates for 
payment of fees 
to (I)CSDs 

Cash payments to the 
(I)CSDs shall be processed 
on the 15th (or next 
business day) of each 
month for fees related to 
depository services and/or 
triparty collateral 
management services. 

Adaptation 
Required 

Current deadline for payment is 
14 days (2 weeks) from the date 
of the invoice 
Current deadline will be retained 
for existing invoices. 
he standardised deadline for 
camt.077 will be implemented 
once the message has been 
implemented in the CSD 
system.  
cam.077 will be available for all 
EFI’s depository participants in 
November 2023 and same 
deadline will be used for all 
camt.077 reports.  

  

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☐ 
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