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Background 

The Adaptation Plan provides information on the changes which will be 
implemented to meet the AMI-SeCo Standards for Billing Processes which form 
part of the Single Collateral Management Rulebook for Europe (SCoRE). Full 
details of the Billing Processes Standards can be found on the ECB website. 

The document is structured as follows: Section 1 (Cover Letter) provides a high-
level summary of the changes in order to implement the AMI-SeCo Standards. 
Section 2 (Adaptation Plan Table) then provides a more detailed overview per 
Standard covering a feasibility assessment and the implementation milestones. 

1 Cover Letter 

 The Euroclear group is currently deploying a new Oracle-based billing solution.  
The migration of Euroclear France, together with the other ESES CSDs, is 
planned to commence towards the end of 2021 and complete in 2022.   The 
migration project plan has been adapted to ensure compliance with the new 
standards, including production of the ISO 20022 billing report.  We understand 
that the format itself is being fine-tuned, but details obtained so far make us very 
confident, and we don’t expect any issue to provide the new message.  

  

This plan allows to deliver technical compliance on time for the testing period in 
2023.   

At the same time, a review of the internal processes will be conducted to 
achieve timely compliance with the other standards. 

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Billing.pdf?8555367f0b353462bd425da9a27b54e1
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2 Adaptation Plan Table 

AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of 
Standard Standard Adaptation 

Required? 
Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

1 Implementation 
of ISO 20022 
messages for 
billing processes 

Dissemination of billing 
information shall be offered 
using an ISO 20022 
message. 

Adaptation 
Required 

Migration to Oracle-based 
billing solution where 
compliant ISO20022 
messages will be available.  
Content of the message 
equivalent to the current 
billing advice and invoice. 

No 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☒  01/10/2021 ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☒  31/12/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☒  31/12/2022 ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☒  31/12/2022 ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  01/01/2022 ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  01/02/2023 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

2 Harmonised 
billing cycles 

Billing information shall be 
provided on a monthly 
basis. The billing period 
shall be from the first day of 
the month to the last day of 
the month inclusive. 

Implemented No changes required N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of 
Standard Standard Adaptation 

Required? 
Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

3 Cut-off date for 
provision of 
billing 
information by 
(I)CSDs 

(I)CSDs shall provide billing 
information to their clients 
no later than the 8th (or next 
business day) of the month 
for fees related to 
depository services and/or 
triparty collateral 
management services. 

Adaptation 
Required 

Current invoice and payment 
cycle is 1 week later than the 
requirements from the 
standard.  
This requires changes in 
internal processes (data 
collection, financial controls, 
..) to enable earlier availability 
of the billing information. 

N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☒  01/02/2023 ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☒  28/02/2023 ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

4 Harmonised 
dates for 
payment of fees 
to (I)CSDs 

Cash payments to the 
(I)CSDs shall be processed 
on the 15th (or next 
business day) of each 
month for fees related to 
depository services and/or 
triparty collateral 
management services. 

Adaptation 
Required 

Contractual payment terms to 
be adapted for earlier 
payment date. 

N/A 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☒  01/02/2023 ☐ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☒  28/02/2023 ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
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