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Status Change Status Change Status Change Status Change Status Change Status Change Status Change

CSD: Bank of Greece Securities Settlement System (BOGS)
CSD: Depozitarul Central S.A. (Romania)
CSD: Malta Stock Exchange
CSD: Monte Titoli S.p.A. (Italy)
CSD: SIX SIS (Ltd.) (Switzerland)
CSD: Interbolsa (Portugal)

CSD: National Bank of Belgium Securities Settlement System (NBB-SSS)

CSD: Euroclear ESES (BE/FR/NL) G  Y  G  G 

CSD: VP LUX S.à.r.l. (Luxembourg) G  G  G  G 

CSD: VP Securities A/S (Denmark) G  G  G  G 

CSD: Clearstream Banking  AG (Germany) Y  Y  Y  Y 

CSD: Központi Elszámolóház és Értéktár Zrt. - KELER (Hungary) G  G  G  G 

CSD: LuxCSD S. A. (Luxembourg) Y  Y  Y  Y 

CSD: Oesterreichische Kontrollbank Aktiengesellschaft CSD GmbH (Austria) G  Y  G  G 

CSD: KDD - Centralna klirinško depotna družba, d.d. (Slovenia) G  G  G  G 

CSD: Centrálny depozitár cenných papierov SR, a. s. (Slovakia) G  Y  G  G 

CSD: Iberclear - BME Group (Spain) Y  Y  Y  Y  G  Y 

CSD: Lietuvos centrinis vertybinių popierių depozitoriumas (Lithuania) Y  Y  Y  Y  Y  Y 

CSD: LCD - Latvijas Centrālais depozitārijs (Latvia) Y  Y  Y  Y  Y  Y 

CSD: AS Eesti Väärtpaberikeskus (Estonia) Y  Y  Y  Y  Y  Y 

NCDCP 
Migration 
Window

CSD: Národný centrálny depozitár cenných papierov, s.a. (Slovakia) G  G  X  X  X  X  0 

Future 
Migration 
Window

CSD: Euroclear Finland Oy n/a  n/a  n/a  n/a  n/a  n/a  n/a 

X: The SP activity is not scheduled to start yet and there is no evidence that the SP activity could be delayed.
n/a: Not applicable
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0: The 'zero'in this dashboard indicates that the Client has not provided any status information.
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Ready for T2S Go-live (Migration)

SP Title
Start Business Day Testing
End of User Testing Execution Phase
Ready to Connect to production
Ready to Upload Static Data


