





## 4CB Detailed Assessment of Change Request T2-0124-URD



## Detailed assessment T2-0124-URD



On 17.07.2024 T2-WG requested the detailed assessment of the Change Request:

• T2-0124-URD Prevent four-eye bypass with NSP check

4CB detailed assessment showed that this Change Request **should be implemented** and fit in **R.2025.NOV** following the deployment path:

Reference	EAC	UTEST	PROD
T2-0124-URD	08.08.2025	26.09.2025	22.11.2025





## Detailed assessment T2-0124-URD



The implementation of the Change Requests has no impact on T2S, TIPS and ECMS project.

No risks have been identified during detailed assessment.









- Following milestones for the approval of the Change Request have to be considered in order to realise the delivery planning as shown on the previous slide:
  - the T2-WG should approve the Change Requests and their implementation in T2
    R.2025.NOV by 07.02.2025, i.e. the 4CB implementation work has to start immediately afterwards.