

TIPS releases 2024 / 2025 preliminary considerations

TIPS CG – 11 JUNE 2024

TIPS Releases 2024 – Recap of CRs allocation

Request ref. no:	Request name:	DA current status	Official Release allocation
TIPS-0053-URD	Statistical indicators for DKK	Completed	R2024.JUN
TIPS-0057-URD	TIPS Pricing Requirements (batch 2)	Completed	
TIPS-0060-SYS	Display linked instant payment reference of pacs.004 in TIPS GUI	Completed	
TIPS-0063-SYS	TIPS SDDs alignment to the last versions of EPC SCT Inst documentation for Nov 2023	Editorial CR	
TIPS-0011-URD	Liquidity transfers with the transit account	Completed	R2024.NOV
TIPS-0045-SYS	Report OPBD in camt.053	Completed	
TIPS-0061-SYS	Impact of new draft7 schema version of camt.077 BILL message	Alignment CR	
TIPS-0062-SYS	Inclusion of business date in the camt.054 message	Completed	
TIPS-0066-URD	TIPS Pricing Invoicing Enhancements	Completed	
TIPS-0068-SYS	Alignment of TIPS based on EPC clarifications on IGs	Completed	
TIPS-0078-SYS	Editorial changes to TIPS SDDs R2024.JUN	Editorial CR	

Currently, the only CR officially allocated to the TIPS R2025.NOV is the TIPS-0028, while the TIPS-0064 (which turned out to be unfeasible in TIPS R2024.NOV) should now be candidate for a release from 2025 onwards.

However, following the recent EPC announcement of the revised entry-into-force dates for the 2025 Rulebooks, now set for 5 October 2025, it will be necessary to make some reasoning to decide how to handle the TIPS 2025 major release, currently scheduled, as usual, in November.

TIPS R2025 – Overview of candidate CRs

All the above stated, and based on the outcome of the Business Ranking Value exercise, the following CRs (which are new or not yet allocated to any release) are considered for inclusion in a TIPS Release from 2025 onwards.

CRs candidate for inclusion in one of the TIPS Releases from 2025 onwards

Request ref. no:	Request name:	DA current status	Potential candidate for
TIPS-0014-URD	Broadcast	Completed	R2025.JUN
TIPS-0041-URD	Introduction of non-time critical instant payments in TIPS	Ongoing	R2025.NOV (October?)
TIPS-0065-SYS	Changes supporting the x-ccy pilot	CR under drafting	R2025.NOV (October?)
TIPS-0071-SYS	Quicker communication in case of incident during non-standard support hours	PA ongoing	R2025.JUN
TIPS-0074-SYS	TIPS Automatic Counterparty Simulator Enhancement	Ongoing	R2025.JUN
TIPS-0076-URD	Verification of Payee service	CR under drafting	R2025.NOV (October?)
TIPS-0075-URD	Full compliance with OCT-Inst scheme	CR under drafting	R2025.NOV (October?)
TIPS-0077-SYS	Updates of TIPS Directory file for SEK Community	CR under drafting	R2025.NOV (October?)
	EPC (SCT-Inst 2025 alignment)	CR to be drafted	R2025.NOV (October?)
	NPC (NCT-Inst 2025 alignment)	CR to be drafted	R2025.NOV (October?)
	Full compliance to NPC Rulebook	CR under drafting	R2025.NOV (October?)

Since for 10 out of 11 candidate CRs the requirements are still missing or their assessment is ongoing, no request to the TIPS WG members to approve the allocation of any CR to the scope of a TIPS 2025 release could be made during their meeting held last 28 May.

It is worth to remind that, in any case, their possible allocation to a TIPS future release will have to be confirmed, as usual, by a Feasibility Assessment exercise.

Thank you for the attention!