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Current status of ECMS work – UDFS and URD 

• Drafting of the User Detailed Functional Specifications (UDFS) is ongoing 

on the Eurosystem and Service Provider side with 5 iterations (out of 8) 

delivered to the ECMS-WG.  

• The first 2 iterations have been reviewed and validated by the ECMS-

WG. 

• Iteration 6 of the ECMS UDFS will have a focus on the handling of 

corporate actions. Drafting is currently under way on the service provider 

side. Specifications are based on the harmonisation agreements reached 

by the AMI-SeCo’s CMH-TF in June. 

• Amendment to the approved harmonisation proposals on Triparty had to 

be reflected in the new User Requirements on Triparty. 
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High-level planning for the realisation phase 
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Phase 
2018 2019 2020 2021 2022 2023 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Overall ECMS 

realisation phase 

Specification phase 

Development and 

internal testing 

Eurosystem 

Acceptance Testing 

User Testing 
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implementation 
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closing 

Operational phase 

Specifications 

phase 
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